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CCR No. 96-0928 Logged Date 8/8/96 Rev. Request Type
Priority Routine |:| Urgent Emergency |:| Affected Release  All Change Class

Title (description) Reallocation of X-terminals and X-terminal Servers

Documents Affected

Baseline Manager

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

X-terminal Servers and terminals need to be reallocated to support restricted access policy and maintain active file of users.

Proposed Solution

See attached plan. Users are subject to change pending completed installation of new units, revised software needs, and Release

level application changes.

Impact Analysis:
Organizations Affected:

QA[] RelA

BOO |:|
Rel. B

Contracts I:I
Rel. IR1 |:|

ESO |:|
MRS

FOS
SMO

M&O
Subconts |:|

Other EDF Planning for staging area if needed. FOS decides permanent location.

Cost: None Small |:|

(Not exceeding $100,000)

Schedule:

Additional LOC

Materials

Medium I:'

($100,000 to $500,000)

Large |:|

(Over $500,000)

None Other MSS Server is option to mini-EOC

Man-Months 1.0

Originator Jacob Eisenstein

Signature Date
Office Office Manager

Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:

CCB Chairperson

Signature

Date
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